City of Alpharetta, GA

South Main Street LCI

Week	*March* 1	2	3	4	*April* 5	6	7	8	*May* 9	10	11	12	*June* 13	14	15	16	*July* 17	18	19	20	*August* 21	22	23	24	*September* 25	26	27	28	*October* 29	30	31	32	*November* 33	34	35	36	*December* 37	38	39	40
Task 0: Project Management																																								
Ongoing Project Management																																								
Kick off meeting with City Staff																																								
Monthly Status Meetings (9)																																								
Task 1: Public Engagement																																								
Communications/Informal Engagement																																								
Stakeholder Meetings (3)																																								
Engagement Opportunities (3)																																								
Final Plan Review with ARC																																								
Task 2: Plan Development																																								
Community Vision																																								
Area and Existing Plan Assessment																																								
Economic and Development Strategy																																								
Transportation Strategy																																								
Placemaking Strategy																																								
Task 3: Project Deliverables																																								
Summary of Plan Development Process																																								
Draft Concept Plan																																								
Implementation Strategy																																								
Appendix																																								